CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE

PROJECT No.

WWQ701

PROJECT TITLE

SOUTH TREATMENT PLANT REHABILITATION

PROJECT STATUS

DESIGN PHASE

PROJECT MANAGER

MIKE WILKINSON

PROJECT DESCRIPTION

The project consists of rehabilitation of plant headworks, additional fixed
large equipment and the installation of odor control at the plant site.

CONSULTANT CARTER BURGESS Also included in the project is the conversion of the disinfection system
CONTRACTOR from 100% gas chlorine to liquid bleach, from project No. WW0403.
BUDGET $1,550,000 Combining the two projects should result in reduced cost.
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*PER = Preliminary Engineering Report

**ROW = Right-of-Way




